

**Little River Band of Ottawa Indians**

1762 U.S. 31 South
Manistee MI 49660
(231) 723-8288

Resolution No. #01-0516-DU

**Authorizing the Construction Management Team to
Execute Change Order No. 5 to the Design/Build Agreement
with Cunningham-Limp Company to Add a 200 Amp Panel to the
Facilities Shop at a Cost of \$1,804.00**

WHEREAS, the Tribe's status as a federally-recognized Indian tribe was reaffirmed and restored by Congress pursuant to Public Law 103-324, 108 Stat. 2156 (25 U.S.C. §1300k et seq.)(hereinafter "Little River Act"); and

WHEREAS, the Tribe adopted a Constitution, pursuant to a vote of the membership on May 27, 1998, which Constitution became effective upon its approval by the Assistant Secretary-Indian Affairs on July 10, 1998; and

WHEREAS, the Tribe has determined that the development of the permanent casino/resort facilities is in the best, long-term interests of the Tribe and its members; and

WHEREAS, the Tribe has pursuant to Resolution No. #01-0303-02, authorized execution of a Design/Build Agreement, dated March 1, 2001, with Cunningham-Limp Company for design and construction of the Tribe's Permanent Casino/Resort (hereafter the "Agreement"); and

WHEREAS, the Tribe has pursuant to Resolution No. #01-0110-03, created a Construction Management Team to manage the construction of the Permanent Casino/Resort project under the Agreement; and

WHEREAS, the Tribe has, pursuant to Resolution No. #01-0303-01, approved a Capital Budget for the Little River Casino Resort Expansion, which budget included a Contingency Allowance in the amount of \$2,700,000.00; and

WHEREAS, Section D.4.d. of Resolution No. #01-0110-03 requires the Construction Management Team to present Changer Orders to the Agreement, which either: (a) increase the Guaranteed Maximum Price for the Project prescribed in the Agreement; or (b) would require use of any portion of the Contingency Allowance in the capital budget for the Project; and

WHEREAS, pursuant to Article IV, Section 7 (i)(2) of the Tribal Constitution, the Tribal Council is authorized to manage funds within the exclusive control of the Band, pursuant to appropriations or budgets authorized by the Tribal Council; and


WHEREAS, the Construction Management Team and the Owner's Representative have presented, and are recommending approval of a Change Order for additional work, which would increase the Project cost by \$1,804.00 and which would be paid from the Contingency Allowance in the Capital Budget.

NOW THEREFORE IT IS RESOLVED THAT the Tribal Council of the Little River Band of Ottawa Indians hereby approves Change Order No. 5 and authorizes the Construction Management Team to execute such Change Order to add a 200 amp panel in the facilities shop, at a cost of \$1,804.00.

IT IS FURTHER RESOLVED that the Tribal Council authorizes an incremental increase in the guaranteed maximum price in Agreement in the amount of \$1,804.00 and authorizes use of the Contingency Allowance in the Capital Budget, if necessary, to fund the cost of such incremental work.


CERTIFICATE OF ADOPTION

I do hereby certify that the foregoing resolution was duly presented and adopted by the Tribal Council with 5 FOR, 2 AGAINST, 2 ABSENT, and 0 ABSTAINING, at a Regular Session of the Little River Band of Ottawa Indians Tribal Council held at the Little River Band Community Center on May 16, 2001, in Manistee, Michigan. A quorum of the Tribal Council being present for such vote.



Lisa M. McCatty, Council Recorder

Attest:



Joan Spalding, Council Speaker

Distribution: Tribal Council Records
Accounting Department (ATTN: Dale Magoon)
Tribal Court
Legal Department
Cunningham-Limp Company
Miller & Schroeder Investments